
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:15 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 125 Date: 22-Sep-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 14

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Received letters 530, 531 and 533 from MCM as a response to Service Platform rejection - They
requested a CCO be written to repair the damages for galvanization failure and also sent a Notice of
Potential Claim for Service Platform Galvanizing - Picking / Handling Issues.
·Reviewed and approved Progress Payment Voucher for Estimate #27 and sent copies to MCM and the
DO for payment.
·Received an email from Maged that he had received an email from Chris Smith of MCM retracting their
above-mentioned letters. They stated that the letters were sent by mistake.
·Responded top an email from John C. Michels, Assistant Stormwater Coordinator, Office of Water
Quality, that said "It appears that the plants in Catchment 2 of the SFOBB Bio-retention Basins [Basins 2,
3, 6] are in dire need of water! To the best of my knowledge, and WITHOUT ASSIGNING ANY BLAME, it
seems that the irrigation system was damaged in association with a recent nearby Construction installation
underneath the Maintenance road." I asked Mahbub to look into this and get the repairs done ASAP.
·Sent an email to Ravi to remind him to make sure our files are compliant in preparation for the Fed
EPA’s audit in a couple of weeks.
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